Project Title:
School of Philadelphia Building

PROJECT BUDGET


Expected Construction Start Date:



Apr-99

	School/Center: Project #:
	School of Philadelphia (Center 03) 99015
	Benchmark:
	
	$/G.S.F.

	Program #:
	8123
	Estimated Area:
	39,000
	G.S.F.

	Project Phase:
	Planning
	Est. Proj. Budget:
	391.03
	$/G.S.F.

	1902
	PROFESSIONAL FEES
Appraisals Fee
	
	$0
	
	1902

	1911
	Surveys
	
	$5,000
	
	1911

	1913
	Test Borings
	
	$75,000
	
	1913

	1930
	Architect and/or Engineer - Total Fee
	
	$1,380,000
	
	1930

	1932
	Architect - Reimbursable Expenses
	5.0%
	$69,000
	
	1932

	1933
	Specialty Consultants
	
	$0
	
	1933

	1934
	Landscape Architect
	
	$0
	
	1934

	1935
	Cost Consultant
	
	$0
	
	1935

	1936
	Legal & Administrative: Permits, etc.
	
	$150,000
	
	1936

	1938
	Misc. Reproductions, Printing, etc.
	
	$5,000
	
	1938

	1953
	Interior Design Consultant
	
	$0
	
	1953

	1916
	Pre-Construction  Consultant
	
	$0
	
	1916

	1917
	Scope Development Services
	
	$24,375
	
	1917

	
	Subtotal
	
	$1,708,375
	$1,708,375
	

	1912
	CONSTRUCTION
Demolition
	
	$30,000
	
	1912

	1920
	Construction
	
	$9,000,000
	
	1920

	1921
	Non-Structural  Improvement
	
	$750,000
	
	1921

	1923
	Landscaping/Site Development, incl. sidewalks, etc.
	
	$750,000
	
	1923

	
	Subtotal
	
	$10,530,000
	$10,530,000
	

	1950
	EQUIPMENT & FURNISHINGS -  MOVABLE
Furniture
	
	$200,000
	
	1950

	1952
	Movable, Technical or Scientific Equipment
	
	$200,000
	
	1952

	1954
	Building  Maintenance Equipment
	
	$0
	
	1954

	
	Subtotal
	
	$400,000
	$400,000
	

	1901
	OTHER BUILDING COSTS
Property Acquisition
	
	$0
	
	1901

	1914
	Utilities Installation to Site
	
	$250,000
	
	1914

	1922
	Security Systems
	
	$0
	
	1922

	1926
	Special Fixed Equipment
	
	$100,000
	
	1926

	1927
	Telephones & Data (Penn ISC &/or Tele/Com)
	
	$120,000
	
	1927

	1928
	Signage
	
	$16,834
	
	1928

	1929
	Hazardous Materials Removal (Penn OEHRS)
	
	$25,000
	
	1929

	1937
	Construction Bond
	
	$157,500
	
	1937

	1960
	Moving Costs
	
	$250,000
	
	1960

	1964
	Utilities Use During New Construction (Penn UE)
	
	$0
	
	1964

	1965
	Utility Shut Downs
	
	$0
	
	1965

	1961
	Other Costs
	
	$0
	
	1961

	
	Subtotal
	
	$919,334
	$919,334
	

	
	Subtotal Project Costs
	
	
	$13,557,709
	

	1941
	PROJECT MANAGEMENT FEE
TCHES Project Management Fee (% of Subtotal Project  Costs)
	2.5%
	
	$336,520
	1941

	
	<$250K-3.3%; >$250K<$5M-2.9%; >$5M-2.5%; Facility Renewal-3%
	
	
	
	

	1962
	PROJECT CONTINGENCY
Project Contingency (% of Subtotal Project Costs)
	10.0%
	
	$1,355,771
	1962


TOTAL PROJECT BUDGET
$15,250,000
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PENN: Facilities Services, School/Center

TCHES: Associate Director, Project Manager, Assistant Controller

